EED-2 Release Train Program Increment 4

Welcome to Pl 4
This program Increment is scheduled to run from January 8th - April 1st. The Pl planning session will take place on January 4th and 5th
at the Raytheon facility in Riverdale, MD.

Pl Guidelines/Run Rules:

® This Pl is covering 12 weeks (5 (2 week development) sprints and 1 (2 week) IP sprint)

® This Pl is being planned by defining and ranking (WSJF) capabilities at the Value Stream level. The capabilities will be
associated to ESDIS goals and to the features and enablers within the EED-2 Release train (RT).

® Infrastructure Projects: For this PI Infrastructure project Enablers are to be included if they are part of a Capability or a
dependency of a Feature. All other infrastructure projects will be treated as a maintenance activity will follow the maintenance
process for approval.

Leaders Applications in Pl4
The Program Increment will plan the work for the
SAFe Role Player following list of applications/services:
Level * Common Metadata Repository
® Earthdata
Value Solution Andy ® Earhdata Login
Stream Manageme  Mitchell ® Earthdata Search Client
t * ECHO
n o MMT
_ * NGAP
Value System Chris ® SDPS (next release)
Stream Architect/E  Lynnes ° S:ﬁilcummus
. [ ]
ngineer ® Earthdata Infrastructure
Program Release Peter .
g Tl =l Program Increment 4 Retrospective
Engineer
Program Product Dana Shum
Manager
Program System Dan Pilone
Architect/E
ngineer
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Pl-4_Capabilities_v4 xlsx Program Increment 4 Execution

Issues/Risks

Program Increment 4 Risks / Issues

Program Increment Objectives

Program Increment 4 Objectives

Program Increment 4 Enablers



http://www.scaledagileframework.com/product-and-solution-management/
http://www.scaledagileframework.com/product-and-solution-management/
http://www.scaledagileframework.com/product-and-solution-management/
http://www.scaledagileframework.com/system-and-solution-architect-engineering/
http://www.scaledagileframework.com/system-and-solution-architect-engineering/
http://www.scaledagileframework.com/system-and-solution-architect-engineering/
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https://wiki.earthdata.nasa.gov/download/attachments/78974542/PI-4_Capabilities_v4.xlsx?version=1&modificationDate=1483483799600&api=v2
https://wiki.earthdata.nasa.gov/pages/viewpage.action?pageId=78974729
https://wiki.earthdata.nasa.gov/display/EPS/Program+Increment+4+Objectives
https://wiki.earthdata.nasa.gov/display/EPS/Program+Increment+4+Enablers
http://www.scaledagileframework.com/wsjf/
http://www.scaledagileframework.com/features-and-capabilities/
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Program Increment 4 - Inspect and Adapt
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ED Structure Content
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U ECC

Program Increment Planning checklist

SAFE_PI-4-d1 vl pptx
«| Confirm leaders [:#] 14 Oct 2016
+| send out invite [:#] 10 Oct 2016

" Estimate known capabilites / flag ones which
need spec workshops - [ 14 Oct 2016

" Define capabilities and do WSJF analysis on
capabilities |[] 15 Oct 2016

«* produce guidance on defining Pls

«* breakdown capabilities into features/enablers
[#] 14 Oct 2016

«* create and estimate stories for selected
features [#] 22 Oct 2016

LJ ~*| travel approvals costs |:| 08 Oct 2016
U ~*| Room reservation

+| Room setup [::] 21 Oct 2016

SAFE_PI-4_d2.pptx


https://wiki.earthdata.nasa.gov/display/EPS/Program+Increment+4+-+Dependency+Board
https://wiki.earthdata.nasa.gov/display/EPS/Program+Increment+4+-+Inspect+and+Adapt
https://wiki.earthdata.nasa.gov/display/EPS/Earthdata+Code+Collaborative

EOSDIS-Cloud-E. AFE-010317.ppt

SDPS L1L2 Data Services, PI-3 Demo Presentation:

FIZ_Demo.pptx
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